

Olympe Gantt

Programmation Mobile

		Project Start Date	2/13/2023 (lundi)	Display Week	1		Week 1		Week 2		Week 3		Week 4		Week 5		Week 6		Week 7		Week 8														
		Project Lead	Marc & Wassim					13 févr 2023		20 févr 2023		27 févr 2023		6 mars 2023		13 mars 2023		20 mars 2023		27 mars 2023		3 avr 2023													
WBS	TASK	LEAD	START	END	DAYS	% DONE	WORK DAYS	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Architecture de l'application																																			
1	Accueil & page santé(Back & processus)	Marc	13/02/2023	19/02/2023	7	100%	5																												
1.5	Accueil & page santé (Front & fragment)	Wassim	13/02/2023	19/02/2023	7	100%	5																												
2	Base de données locale & FRONT suivi de performance	Marc	20/02/2023	26/02/2023	7	50%	5																												
2.5	FRONT des pages : Exercices, ajout de performance et liste d'aliments; & chronomètre	Wassim	20/02/2023	26/02/2023	7	50%	5																												
3	Connecter la base de données avec toutes les pages	Marc	27/02/2023	05/03/2023	7	0%	5																												
4	Page profil & paramètre (Back & Front)	Wassim	27/02/2023	05/03/2023	7	0%	5																												
5	mise en ligne de la base de donées.	Marc	06/03/2023	12/03/2023	7	0%	5																												
6	Test & Correction, écriture du rapport	Wassim	06/03/2023	12/03/2023	7	0%	5																												
7	Rendu du projet	Wassim & Marc	13/03/2023	13/03/2023	1	0%	1																												