

Programmation Mobile

Project Start Date							2/13/2023 (lundi)							Display Week							1							Week 1							Week 2							Week 3							Week 4							Week 5							Week 6							Week 7							Week 8						
Project Lead							Marc & Wassim																					13 févr 2023							20 févr 2023							27 févr 2023							6 mars 2023							13 mars 2023							20 mars 2023							27 mars 2023							3 avr 2023						
WBS	TASK	LEAD	START	END	DAYS	% DONE	WORK DAYS	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S																																		
Architecture de l'application																																																																																			
1	Accueil & page santé(Back & processus)	Marc	13/02/2023	19/02/2023	7	75%	5																																																																												
1.5	Accueil & page santé (Front & fragment)	Wassim	13/02/2023	19/02/2023	7	75%	5																																																																												
2	Base de données locale & FRONT suivi de performance	Marc	20/02/2023	26/02/2023	7	0%	5																																																																												
2.5	FRONT des pages : Exercices, ajout de performance et liste d'aliments; & chronomètre	Wassim	20/02/2023	26/02/2023	7	0%	5																																																																												
3	Connecter la base de données avec toutes les pages	Marc	27/02/2023	05/03/2023	7	0%	5																																																																												
4	Page profil & paramètre (Back & Front)	Wassim	27/02/2023	05/03/2023	7	0%	5																																																																												
5	mise en ligne de la base de donées.	Marc	06/03/2023	12/03/2023	7	0%	5																																																																												
6	Test & Correction, écriture du rapport	Wassim	06/03/2023	12/03/2023	7	0%	5																																																																												
7	Rendu du projet	Wassim & Marc	13/03/2023	13/03/2023	1	0%	1																																																																												